
State of California Department of Transportation Page 1
10/20/09 Statement of Ongoing Contracts as of 11/04/09

01District

01-DN-101-14.8/15.6

01-DN-101-43.6/45.8

01-HUM-36-40.4/0

01-HUM-96-8.5/8.7

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

Fed Aid

HA42

HB1

HA23

HA23

HB1

HA23

Pgm Code

IN DEL NORTE COUNTY ABOUT 10.5 KM

NORTH OF KLAMATH FROM 2.0 KM NORTH OF

WILSON CREEK BRIDGE TO 2.4 KM NORTH

OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN HUMBOLDT COUNTY ABOUT 16.5 MILES

EAST OF BRIDGEVILLE AT 0.1 MI WEST OF

VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR HOOPA AT 0.3

MILE EAST OF TISH TANG VIADUCT

IN HUMBOLDT COUNTY NEAR HOOPA FROM

0.8 MILE SOUTH OF ROCK CHUTE  VIADUCT

TO 1.9 MILES NORTH OF SIDEHILL

VIADUCT

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

1.2 MI WEST OF KLAMATH RIVER  BRIDGE

#4-144

Description 

CONSTRUCT RETAINING WALL

SHOULDER WIDENING AND LEFT TURN

REPAIR STORM DAMAGE

REPAIR ROADWAY SLIPOUT

PLACE HOT MIX ASPHALT OVERLAY

STORM DAMAGE - SOLDIER PILE

Type Of Work

CONDON JOHNSON AND ASSOCIATES

INC

TIDEWATER CONTRACTORS INC

J F SHEA CONSTRUCTION INC

MERCER FRASER COMPANY

STEWART ENGINEERING INC

R BROWN CONSTRUCTION COMPANY

INC

Contractor

OAKLAND CA 94604

BROOKINGS OR 97415

REDDING CA 96049

EUREKA CA 955021006

REDDING CA 96099

WILLOW CREEK CA 95573

(510)636-2100

(541)469-5341

(530)246-4292

(707)443-6371

(530)244-8464

(530)629-3702

SANDERS, KAREN

BROWN, KARL

WRIGHT, GEOFFREY

HAYLER, CHARLES

HAYLER, CHARLES

HAYLER, CHARLES

Resident
Engineer

(707)464-9157

(707)465-3246

(707)725-1022

(707)825-4895

(707)825-4895

(707)825-4895

 $5,619,762

 $7,024,507

 $1,048,785

 $370,807

 $2,376,559

 $709,742

Bid + CCOs

 $3,226,052

 $6,095,959

 $475,519

 $269,203

 $1,772,926

 $556,850

Comp To  date

 $958,115

 $345,292

 $148,908

 $239,397

 $305,688

 $129,019

This Month

06/02/09

04/24/07

07/27/09

06/24/09

01/05/09

03/04/09

Awarded

06/24/09

05/11/07

08/17/09

07/14/09

01/14/09

03/13/09

Approved

12/01/09

11/06/09

01/22/10

10/27/09

12/01/09

11/04/09

Est Comp

 71%

 98%

 32%

 87%

 49%

 83%

%Time

 57%

 88%

 45%

 72%

 73%

 78%

% Work 

 

 

 

 

 

 

Message

01-324704

01-345404

01-475704

01-480914

01-452404

01-474304

Contract 

ACNH-Q101-(150)E

ACST-Q101-(126)E

ER-4312-(004)E

  

OTS-    -(   )

ER-43H -(004)E

--()

  Q1-01 1-(6E)

--()

  

--()

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 12368

P O BOX 1956

P O BOX 494519

P O BOX 1006

P O BOX 990010

P O BOX 406

700 PARK PLACE

700 PARK PLACE

1487 SANDY PRAIRIE

CT., STE. E

5065 BOYD ROAD, STE B

5065 BOYD ROAD STE. B

5065 BOYD ROAD, STE.

B

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/09 Statement of Ongoing Contracts as of 11/04/09

01District

01-HUM-96-22.9/0

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-101-57.0/59.1

01-HUM-101-77.5/78.7

01-HUM-101-83.4/0

Fed Aid

HM3

HA23

HA22

HE11

HM4

HA12

Pgm Code

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY IN AND NEAR RIO

DELL FROM EEL RIVER BRIDGE AND

OVERHEAD TO 0.5 MILE SOUTH OF VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY IN EUREKA FROM

14TH STREET TO J STREET

IN HUMBOLDT COUNTY NEAR EUREKA AT THE

BRACUT MAINTENANCE STATION

Description 

PAINT BRIDGES

CONSTRUCT RETAINING WALL

PLACE RUBBERIZED HOT MIX ASPHALT

CONSTRUCT INTERCHANGE

REPLACE TRAFFIC SIGNAL HEADS

MODIFY MAINTENANCE STATION BUILDING

Type Of Work

MURPHY INDUSTRIAL COATINGS INC

GORDON N BALL INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

W BRADLEY ELECTRIC INC

MERCER FRASER COMPANY

Contractor

SIGNAL HILL CA 90755

ALAMO CA 94507

WATSONVILLE CA 95077

WATSONVILLE CA 95077

NOVATO CA 94945

EUREKA CA 955021006

(562)427-7720

(925)838-5675

(831)724-1011

(831)724-1011

(415)898-1400

(707)443-6371

HAYLER, CHARLIE

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

EITEL, CHARLY

EITEL, CHARLY

Resident
Engineer

(707)825-4895

(707)725-1021

(707)725-1020

(707)725-1022

(707)441-3943

(707)441-3943

 $1,696,026

 $5,993,731

 $13,533,364

 $14,864,948

 $129,969

 $502,681

Bid + CCOs

 $1,633,350

 $4,078,055

 $12,715,451

 $8,363,936

 $0

 $329,029

Comp To  date

 $154,461

 $667,760

 $4,173,240

 $930,596

 $0

 $43,833

This Month

04/29/08

08/19/08

10/24/08

10/08/08

06/08/09

01/21/09

Awarded

05/14/08

09/05/08

11/04/08

10/23/08

07/07/09

02/09/09

Approved

10/21/09

04/27/10

04/21/10

08/26/10

09/09/09

04/27/10

Est Comp

 94%

 52%

 46%

 41%

 0%

 48%

%Time

 96%

 68%

 90%

 54%

 0%

 66%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-477404

01-470214

01-363204

01-290304

01-486304

01-463504

Contract 

  

ER-43F4-(004)E

ACNH-Q101-(149)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

2704 GUNDRY AVENUE

333 CAMILLE AVENUE

P O BOX 50085

P O BOX 50085

90 HILL ROAD

P O BOX 1006

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE.E

1487 SANDY PRAIRIE

COURT, STE. E

5601 S. BROADWAY

5601 S. BROADWAY

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

01District

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-169-22.2/30.2

01-HUM-254-4.5/11.2

01-HUM-299-29.2/33.2

Fed Aid

HM3

HA23

HA21

HA21

HA23

HM1

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 101 AT

GANNON SLOUGH BR (#04-0024L) AND BOYD

DRAW BR (04-0085)

IN HUMBOLDT COUNTY IN ARCATA AT 0.1

MILE NORTH OF 14TH STREET OC  AND AT

7.5 MILES NORTH OF SOUTH  PRAIRIE

CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM CAPPELL CREEK BRIDGE

TO MARTINS FERRY SCHOOL CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR MIRANDA AT

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD

AND AT 0.4 MILE NORTH OF BRIDGE CREEK

BRIDGE

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.1 MILE EAST OF TITLOW HILL

ROAD TO EAST FORK WILLOW CREEK

BRIDGE.

Description 

REPAIR BRIDGE DECKS

PLACE ROCK SLOPE PROTECTION

REPLACE BRIDGES

REPLACE BRIDGES(#4-304,305,306,307)

RESURFACE ROADWAY WITH HMA TYPE A

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

DEBRUIN CONSTRUCTION INC

KERNEN CONSTRUCTION

GOLDEN STATE BRIDGE INC

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

Contractor

FRENCH CAMP CA 95231

BLUE LAKE CA 95525

MARTINEZ CA 94553

EUREKA CA 955021006

EUREKA CA 955021006

EUREKA CA 955021006

(209)462-5100

(707)826-8686

(925)372-8000

(707)443-6371

(707)443-6371

(707)443-6371

QUINTRELL, HEIDI

QUINTRELL, HEIDI

FITZGERALD, TOM

HAYLER, CHARLES

RODRIGUEZ, JOAQUIN S.

WING, DAN

Resident
Engineer

(707)445-6649

(707)445-6649

(707)441-3989

(707)825-4895

(707)725-1020

(707)498-3489

 $139,114

 $285,310

 $40,092,986

 $8,053,277

 $305,444

 $835,437

Bid + CCOs

 $32,551

 $132,154

 $14,535,737

 $651,920

 $0

 $890,571

Comp To  date

 $32,551

 $0

 $368,394

 $588,613

 $0

 $0

This Month

03/11/09

11/21/08

09/18/08

03/04/09

09/03/09

03/30/09

Awarded

03/23/09

12/10/08

09/26/08

03/27/09

09/25/09

04/19/09

Approved

12/04/09

10/06/09

12/25/12

12/31/11

11/24/09

09/30/09

Est Comp

 36%

 40%

 18%

 26%

 0%

 100%

%Time

 23%

 72%

 36%

 8%

 0%

 100%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-483204

01-478604

01-296104

01-364604

01-475304

01-486704

Contract 

  

ER-43G2-(004)E

ACNH-X023-(033)E

ACST-S169-(005)E

ER-43H4-(004)E

  

  

--()

BHX0-23 0-(3EN)H

  S1-69 0-(5E)

--()

  

  

  

X023- 033-()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1355

P O BOX 1340

901 HOWE ROAD

P O BOX 1006

P O BOX 1006

P O BOX 1006

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

5065 BOYD ROAD, STE.

B

1487 SANDY PRAIRIE

CT., STE. E

5065 BOYD ROAD, STE B

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

11/03/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

01District

01-HUM-299-33.2/36.9

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

01-LAK-20-44.0/44.4

01-LAK-29-18.5/19.1

01-MEN-1-37.9/38.2

Fed Aid

HM1

HB1

HB1

HB1

HB1

HA42

Pgm Code

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

AT VARIOUS LOCATIONS FROM  EAST FORK

WILLOW CREEK BRIDGE TO 0.3 MILE WEST

OF BOISE CREEK

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY ABOUT 18 MILES EAST OF

CLEARLAKE OAKS FROM 0.4 MILE  EAST OF

WALKER RIDGE ROAD TO 0.6 MILE EAST OF

WALKER RIDGE ROA

IN LAKE COUNTY NEAR LOWER LAKE FROM

0.3 MI SOUTH OF SPRUCE GROVE RD N TO

0.5 MI NORTH OF SPRUCE GROVE  ROAD

NORTH

IN MENDOCINO COUNTY NEAR ELK FROM 6.8

KM NORTH OF GREENWOOD CREEK  BRIDGE

TO 3.2 KM SOUTH OF NAVARRO RIVER

BRIDGE

Description 

REPLACE ASPHALT CONCRETE SURFACING

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

REPLACE ASPHALT CONCRETE SURFACING

WIDEN AND INSTALL LIGHTING

CONSTRUCT TIEBACK RETAINING WALL

Type Of Work

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

KNIFE RIVER CONSTRUCTION

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

Contractor

EUREKA CA 955021006

SANTA ROSA CA 95402

SANTA ROSA CA 95402

CHICO CA 95928

SANTA ROSA CA 95401

WATSONVILLE CA 950775085

(707)443-6371

(707)542-4862

(707)542-4862

(530)891-6555

(707)542-4862

(831)724-1011

WING, DAN

BAKER, SCOTT

KRAFT, DAN

KRAFT, DAN

NARINE, OUNGKAR

TIMMONS, KELLY

Resident
Engineer

(707)498-3489

(707)274-9451

(530)458-3080

(707)994-5074

(707)279-2492

(707)725-1081

 $633,245

 $7,473,811

 $19,050,076

 $168,475

 $575,625

 $3,704,884

Bid + CCOs

 $656,567

 $7,127,872

 $18,226,900

 $139,318

 $398,022

 $2,916,977

Comp To  date

 $611,875

 $1,558,221

 $83,496

 $0

 $265,349

 $384,094

This Month

04/10/09

05/21/08

09/01/06

08/18/09

05/28/09

12/11/08

Awarded

04/28/09

06/24/08

09/14/06

09/01/09

06/16/09

12/24/08

Approved

11/06/09

10/20/09

11/01/09

10/13/09

10/22/09

02/23/10

Est Comp

 63%

 100%

 100%

 100%

 92%

 64%

%Time

 88%

 94%

 96%

 100%

 68%

 79%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

01-486714

01-432604

01-4146V4

01-495304

01-470604

01-291714

Contract 

  

OTS-  05-( 18)0

ACST-P020-(142)E

  

  

ACST-P001-(539)E

  

--()

  P0-20 1-(2E)

  

  

  P0-01 5-(9E)

  

  

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 1006

P O BOX 639

P O BOX 639

1764 SKYWAY

1236 CENTRAL AVENUE

P O BOX 50085

5065 BOYD ROAD, STE B

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

P. O. BOX 457

7663 S. HWY 29

200 BRANSCOMB ROAD

ARCATA, CA 95521

NICE, CA 65464

COLUSA, CA 95932

LOWERLAKE, CA 95457

KELSEYVILLE, CA 95451

LAYTONVILLE, CA 95454

Accepted

10/15/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/09 Statement of Ongoing Contracts as of 11/04/09

01District

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-25.9/26

01-MEN-101-1.5/6.5

01-MEN-101-36.0/38.2

01-MEN-101-51.9/76.2

Fed Aid

HA4S2

HA23

HA23

HA23

HA23

HA23

Pgm Code

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT

FROM 2.3 MI NORTH OF HARDY CREEK

BRIDGE #10-141 TO 1.5 MI NORTH OF THE

JUNCTION ROUTE 211

IN MENDOCINO COUNTY ABOUT 5.3 MILES

WEST OF WILLITS AT 5.3 MI WEST OF

BROADDUS CREEK BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1.0 MILES SOUTH OF COMMISKEY SIDEHILL

VIADUCT TO 0.6 MILES NORTH OF PIETA

CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 13 MILES

SOUTH OF WILLITS FROM 0.6 MI NORTH OF

BAKERS CREEK ROAD TO 3.6 MI NORTH OF

RIDGEWOOD RANCH ROAD

IN MENDOCINO COUNTY AT VARIOUS

VARIOUS LOCATIONS FROM 1.1 MI N  OF

OUTLET CREEK BRIDGE TO 5.2 MI S

RATTLESNAKE CREEK BRIDGE

Description 

REPLACE BRIDGE

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

REPAIR SLIPOUT

Type Of Work

GOLDEN STATE BRIDGE INC

MAGGIORA AND GHILOTTI INC

GRANITE CONSTRUCTION COMPANY

NORTH BAY CONSTRUCTION INC

NORTH BAY CONSTRUCTION INC

MENDOCINO CONSTRUCTION

SERVICES INC

Contractor

MARTINEZ CA 94553

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

PETALUMA CA 94952

PETALUMA CA 949556004

WILLITS CA 95490

(925)372-8000

(415)459-8640

(831)724-1011

(707)763-2891

(707)763-2891

(707)459-2377

OSIER, JIM

LEE, CHARLES

TIMMONS, KELLY

NARINE, OUNGKAR

NANUGONDA, VEERA

KLEIBER, KATHARINE

Resident
Engineer

(707)962-0561

(707)496-4351

(707)489-6885

(707)279-2492

(707)496-4347

(707)485-5913

 $49,121,648

 $682,710

 $847,273

 $1,309,462

 $5,507,145

 $508,359

Bid + CCOs

 $46,006,688

 $691,212

 $266,469

 $1,173,325

 $5,049,902

 $514,484

Comp To  date

 $773,664

 $0

 $115,574

 $70,981

 $1,857,476

 $0

This Month

12/21/06

12/18/08

07/09/09

06/15/09

04/17/09

06/15/09

Awarded

01/11/07

01/12/09

07/29/09

07/03/09

05/04/09

07/02/09

Approved

06/03/10

09/24/09

02/04/10

10/30/09

11/15/09

09/29/09

Est Comp

 78%

 95%

 32%

 79%

 100%

 100%

%Time

 93%

 100%

 31%

 86%

 89%

 100%

% Work 

 

 

 

 

OVER RUN

COMPLETED

Message

01-385704

01-473804

01-473904

01-478104

01-474004

01-477904

Contract 

ACST-P001-(529)E

ER-43G6-(004)E

ER-43I3-(004)E

ER-43H6-(004)E

ER-43H3-(004)E

ER-43H9-(004)E

  P0-01 5-(9EA)C

--()

--()

--()

--()

--()

P001- 529-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

901 HOWE ROAD

555 DU BOIS STREET

P O BOX 50085

431 PAYRAN STREET

P O BOX 6004

P O BOX 1517

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

5065 BOYD ROAD, STE.

B

425 NORTH MAC

PHERSON, SUITE C

7663 S. HWY 29

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

FORT BRAGG, CA 95437

ARCATA, CA 95521

FORT BRAGG, CA 95437

KELSEYVILLE, CA 95451

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

10/05/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/09 Statement of Ongoing Contracts as of 11/04/09

01District

01-MEN-101-54.6/95.9

01-MEN-101-81.4/0

01-MEN-101-85.0/87.5

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-11.6/11.8

Fed Aid

HA42

HA22

HA23

HA23

HA23

HA23

Pgm Code

IN MENDOCINO COUNTY ON ROUTE 101 AND

ON ROUTE 271 AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY ABOUT 19.7 KM

NORTH OF LAYTONVILLE AT RATTLESNAKE

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM

1.0 MILE TO 1.5 MILES NORTH OF

RATTLESNAKE CREEK BRIDGE AND VARIOUS

LOCATIONS

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY NEAR YORKVILLE AT

7.1 MI EAST OF DRY CREEK BRIDGE #10-

47 AND AT 7.5 MI EAST OF DRY CREEK

BRIDGE #10-47

IN MENDOCINO COUNTY NEAR DOS RIOS

FROM 1.4 MI NORTH OF RODEO CREEK

BRIDGE TO 3.5 MILES SOUTH OF

LAYTONVILLE DOS RIOS ROAD

Description 

CULVERT REHABILITATION

UPGRADE FISH PASSAGE FACILITY

REPAIR STORM DAMAGE

REALIGN ROADWAY

REPAIR SLIPOUTS

RECONSTRUCT AND REALIGN ROADWAY

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

PARSONS BROS ROCKERIES

CLIFORNIA INC

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

FEDCO CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

Contractor

REDDING CA 96003

ROSEVILLE CA 95747

WATSONVILLE CA 950775085

NORTH HIGHLANDS CA 95660

SANTA ROSA CA 95407

SANTA ROSA CA 95401

(530)222-1408

(916)773-9766

(831)724-1011

(916)334-1221

(707)586-0500

(707)542-4862

THANGAVELAUTHAM,

RAGUPARAN

OSIER, JIM

OSIER, JIM

COHEN, SEBASTIAN

FAZAL, IMRAN

KLEIBER, KATHARINE

Resident
Engineer

(707)496-0437

(707)962-0691

(707)962-0691

(707)445-6441

(707)485-5495

(707)485-5913

 $383,977

 $306,871

 $206,943

 $74,493,555

 $565,929

 $825,937

Bid + CCOs

 $227,348

 $290,246

 $183,828

 $73,001,416

 $315,028

 $615,481

Comp To  date

 $18,315

 $138,882

 $48,745

 $947,965

 $92,304

 $101,858

This Month

05/21/09

05/11/09

08/04/09

05/22/06

11/25/08

06/23/09

Awarded

06/16/09

06/24/09

08/19/09

06/05/06

12/22/08

07/08/09

Approved

11/01/09

10/19/09

10/23/09

11/30/09

10/30/09

10/30/09

Est Comp

 78%

 97%

 91%

 97%

 85%

 100%

%Time

 95%

 89%

 86%

 98%

 54%

 74%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-431804

01-447504

01-477604

01-397514

01-474104

01-476304

Contract 

  

  

ER-43I5-(004)E

ER-37B3-(004)E

  

ER-43H7-(004)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

2806 TARMAC ROAD

1588 BEDELL COURT

P O BOX 50085

P O BOX 620

3510 BROOKS AVENUE

P O BOX 639

20 WEST SCHOOL ROAD

425 NORTH MCPHERSON

STREET, SUITE C

76150 HIGHWAY 101 NO.

P.O. BOX 699

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

LEGGETT, CA 95585

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

11/03/09

Location
Storm Water
Plan
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01-MEN-222-1.0/0

01-MEN-253-.5/3.5

01-MEN-253-1.7/2.3

01-MEN-999-/0

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HA21

HA21

HA23

HA42

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR UKIAH AT

RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM SINGLEY CATTLEPASS TO 0.6 MI

EAST OF SINGLEY CATTLEPASS

IN MENDOCINO COUNTY ON ROUTES 128 AND

253 AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE BRIDGE

WIDEN BRIDGES AND UPGRADE RAIL

REPAIR STORM DAMAGE

REHABILITATE CULVERTS

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

C C MYERS INC

VIKING CONSTRUCTION COMPANY

INC

MENDOCINO CONSTRUCTION

SERVICES INC

COAST CONSTRUCTION INC

BRCO CONSTRUCTORS INC

DEBRUIN CONSTRUCTION INC

Contractor

RANCHO CORDOVA CA 957412948

RANCHO CORDOVA CA 95742

WILLITS CA 95490

SAN RAFAEL CA 94903

LOOMIS CA 95650

FRENCH CAMP CA 95231

(916)635-9370

(916)852-5530

(707)459-2377

(415)444-0716

(916)652-3868

(209)462-5100

THANGAVELAUTHAM,

RAGUPARAN

KLEIBER, KATHARINE

FAZAL, IMRAN

FAZAL, IMRAN

WRIGHT, GEOFFREY

BAKER, SCOTT

Resident
Engineer

(707)496-0437

(707)485-5913

(707)485-5495

(707)485-5495

(707)725-1022

(707)274-9451

 $5,435,677

 $4,537,751

 $1,073,504

 $412,919

 $7,780,291

 $652,274

Bid + CCOs

 $291,699

 $3,660,988

 $26,169

 $314,963

 $7,921,102

 $428,615

Comp To  date

 $12,199

 $0

 $0

 $49,408

 $0

 $0

This Month

05/18/09

01/29/08

07/20/09

05/22/09

05/07/07

03/02/09

Awarded

06/18/09

02/27/08

08/05/09

06/05/09

05/25/07

03/16/09

Approved

11/01/11

10/15/09

03/18/10

10/30/09

10/13/09

08/31/09

Est Comp

 1%

 86%

 14%

 100%

 100%

 93%

%Time

 5%

 85%

 2%

 76%

 100%

 64%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

PLANT EST

SATIS

 

Message

01-380504

01-3116U4

01-476104

01-378114

01-434604

01-483004

Contract 

SARR-P222-(001)E

ACST-X045-(020)E

ER-4311-(004)E

  

  

  

  P2-22 0-(1E)

  X0-45 0-(0EA)C

--()

  

  

  

--()

X045- 020-()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 2948

P O BOX 1508

P O BOX 1517

4460 REDWOOD HIGHWAY SUITE 16

P O BOX 367

P O BOX 1355

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY P.O.

BOX 959

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY

1487 SANDY PRAIRIE

CT. STE E

2617 E. HWY. 20

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

NICE, CA 95464

Accepted

10/14/09

Location
Storm Water
Plan
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 $16,216,269 $226,203,881 $290,158,589

01-VAR--/0

Fed Aid

HM3

Pgm Code

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REPAIR BRIDGE DECKS

Type Of Work

DEBRUIN CONSTRUCTION INC

Contractor

FRENCH CAMP CA 95231

(209)462-5100

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)725-1020

 $317,800

Bid + CCOs

 $0

Comp To  date

 $0

This Month

02/27/09

Awarded

03/16/09

Approved

07/01/09

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED

Message

01-482904

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P O BOX 1355 1487 SANDY PRAIRIE

COURT, STE. E

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



01-324704

01-345404

01-475704

01-480914

01-452404

01-474304

01-477404

01-290304

01-486304

01-463504

01-483204

01-478604

01-296104

01-470214

01-363204

01-364604

01-475304

01-486714

01-486704

01-4146V4

01-432604

01-495304

Contract

01-DN-101-14.8/15.6

01-DN-101-43.6/45.8

01-HUM-36-40.4/0

01-HUM-96-8.5/8.7

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

01-HUM-101-57.0/59.1

01-HUM-101-77.5/78.7

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-169-22.2/30.2

01-HUM-254-4.5/11.2

01-HUM-299-33.2/36.9

01-HUM-299-29.2/33.2

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-20-44.0/44.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-470604

01-291714

01-385704

01-473804

01-473904

01-478104

01-474004

01-477904

01-431804

01-447504

01-397514

01-477604

01-474104

01-476304

01-380504

01-3116U4

01-476104

01-378114

01-434604

01-483004

01-482904

Contract

01-LAK-29-18.5/19.1

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-25.9/26

01-MEN-101-1.5/6.5

01-MEN-101-36.0/38.2

01-MEN-101-51.9/76.2

01-MEN-101-54.6/95.9

01-MEN-101-81.4/0

01-MEN-101-98.9/100.8

01-MEN-101-85.0/87.5

01-MEN-128-50.5/50.9

01-MEN-162-11.6/11.8

01-MEN-222-1.0/0

01-MEN-253-.5/3.5

01-MEN-253-1.7/2.3

01-MEN-999-/0

01-MEN-5710-/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index



01

District

 $8,457,125

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $290,158,589  $226,203,881

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $59,246,112

 $91,492,143

 $30,336,387

 $93,797,899

 $15,286,047

 Bid + CCO

 $30,477,239

 $77,559,432

 $22,209,849

 $86,764,863

 $9,192,497

 Work Comp

District Total:

Work completed this Period:  $8,457,125

-F-

-S-

-SH-

-ER-
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